

Portal Routing, Sign-Up Flow & Hub Redesign

Prepared by: Ariel Goldman (Business Lead) & Jerel Smith (Senior PM) · June 04, 2026 · Draft — Pending Stakeholder Review

INITIATIVE OVERVIEW & WHAT CHANGED

Three interconnected workstreams:

1. Portal Routing Configuration

Segment × Contract × State mapping. Managed via DES or WebOps Jira — not CMS. 4-tier resolution cascade.

2. Sign-Up Flow Transition

From segment-led browsing to Sign-Up Tray (Flow 2) as the primary acquisition path. Stakeholder-confirmed.

3. Hub UX Redesign

Core hub, all 12 segment pages, and cooperative contract pages redesigned per Jay Lindner Figma.

Key Decisions & Confirmed Direction:



Sign-Up Tray (Flow 2) confirmed

Hub Qualification Flow rejected. Tray is the single sign-up path from all pages.



CMS routing control removed

PortalMappingsEditor removed from CMS. All routing via DES or WebOps Jira ticket.



Figma design handoff complete

Jay Lindner Figma reviewed by Ariel Goldman and ready for engineering.



PEPPM fully removed

Removed from contracts, logos, config, portal IDs, and all display filters.



Post-launch update governance added

Fast Track (copy only) and Sprint (routing/fields/GA4) processes defined.

SIGN-UP FLOW TRANSITION

From Segment-Led → Sign-Up-Led:

Dimension	Before	After
Primary entry	12 segment card grid	Sign Up CTA → Tray (all pages)
Qualification	Customer browses to find segment	Tray: org type + state + contact
Routing trigger	Segment → contract → sign-up URL	Tray → routing API → portal_id
Contact capture	Post-browse (high abandon rate)	Upfront in Tray step 1
Segment pages	Primary acquisition path	Discovery, SEO & contract detail
D&B; denial	Generic error, no next step	Structured denial + contact persist

Key Sign-Up Tray Requirements (SF-01–SF-10):

- **SF-01:** Persistent CTA on hub hero, all segment pages, all contract pages
- **SF-02/03:** Org type → contact info (name, email, org, phone, state) — state required
- **SF-04:** Routing API call: contract_id + segment + state → portal_id
- **SF-05:** Multi-route denial evaluation before surfacing hard denial
- **SF-06:** Contact data persisted on denial — backend owner: Brendan Bagley
- **SF-07:** Role multi-select field restored on contact form
- **SF-08:** signupPath at App root — contract-specific routing from contract pages
- **SF-09/10:** WCAG 2.1 AA · GA4 events on all tray interactions (Ensighten)

Post-Launch Update Governance:

FAST TRACK

Low-risk copy-only changes — no routing/field/GA4 impact. Ariel approves → WebOps implements. No sprint needed.

Eligible:

- Tray label / button / helper text copy
- Error message copy (D&B; denial, routing error)
- Contact Specialist fallback copy or phone
- Reorder/rename org type options (no adds/removes)

SPRINT

Structural changes — routing logic, form fields, GA4 schema, signupPath state, backend deps. Full gates: Ariel → Manny → QA → GA4.

Requires sprint:

- Add/remove org type options (affects routing)
- Add/remove form fields (affects D&B; / data schema)
- Routing resolution or denial flow changes
- GA4 event schema changes
- New Sign-Up Tray entry points

HUB UX REDESIGN (JAY LINDNER FIGMA) & PORTAL ROUTING

Page Coverage — All CMS-Editable:

Page Type	Key Components
Hub Landing	Hero, value prop, segment nav, featured contract, logo strip, footer, SEO
Contract Pages	Logo (CMS rule), blurb, benefits, Sign Up CTA (→ Tray), portal/state table (read-only)
Segment Pages	Hero (pre-sets org type in Tray), intro, benefits, featured contract, phone, SEO
All 12 Segments	Federal · Higher Ed · State/Local · K-12 · Diversity · SMB · Corporate · Faith · Creative · SI · Healthcare · NP

Design Authority & Handoff Status:

- Figma annotated with character limits, spacing specs, component states — DONE
- Copy reviewed and approved by Ariel Goldman — DONE
- Mobile breakpoints: 375px / 768px / 1280px required in Figma
- B2B-specific footer copy (phone, email, channel routing) — replaces all B2C content
- **PEPPM fully removed** from all pages, configs, logos, and display filters

Routing: Segment × Contract × State

Pri	Match Type	Use When
P1	Exact State + Exact Segment	State-specific variant per segment
P2	Exact State + Any Segment	State override all segments
P3	All States + Exact Segment	National default per segment
P4	Global Fallback (required)	Catch-all — every contract needs one
—	No Match → Error	Front-end must handle gracefully

Change Process (Routing — not CMS):

Path A — DES	Path A — DES: Operator creates/updates rule in DES routing module. Four-eyes for gov/coop segments.
Path B — Jira	Path B — Jira: WebOps ticket. Requires Ariel approval + Manny sign-off for gov/cooperative contracts.

Validation highlights:

- V-01 BLOCK: Portal ID must be active in Portal Management Tool
- V-02 BLOCK: No duplicate (contract, state, segment) pair
- V-03 BLOCK: Global fallback cannot be removed
- V-08 WARN: Four-eyes required for gov/cooperative segment changes

ROLES & OPEN QUESTIONS

Key Roles & Routing Permissions:

Name	Title	Permissions
Ariel Goldman	B2B Business Lead	View · Request · Approve tickets · Approve Figma
Manny Steigman	Senior Stakeholder	Required approver — gov/coop routing + customer-facing deploys
Jerel Smith	Senior PM	View · Request · Own requirements & sprint governance
Brendan Bagley	Backend PM	Routing API co-owner · Contact persistence backend
Jay Lindner	UX Designer	Figma design authority for hub/contract/segment pages
DES Operator	Ops Personnel	Create / Update / Deactivate routing rules in DES
WebOps Engineer	WebOps	Implement approved Jira routing tickets
Sam Herman	Portal Tool Owner	Consulted for new portal IDs only
Shia Bernstein	Tech Lead/Architect	Architecture authority on routing service & PMO-5000
Josh Bernstein	PM Support	View / Read-only

Open Questions (10):

ID	Status	Question
OQ-01	Open	Does DES have a routing module, or does one need to be built? (Brendan / WebOps)
OQ-02	Open	DES Routing Approver when Manny is unavailable?
OQ-03	Pending	Ephraim expected to push back on routing scope — define Phase 1 MVP.
OQ-04	Open	New sign-ups only get new routing? Formal decision needed (Jerel / Ariel).
OQ-05	Open	Staging environment available for post-change routing validation? (Shia)
OQ-06	Open	Routing config cache TTL? Who triggers invalidation on DES commit?
OQ-07	Open	GA4 Measurement ID not yet obtained — who owns Ensign tag rules?
OQ-08	Open	Any other copy-level changes eligible for Fast Track beyond tray copy?

Full BRD: v2.0 — Portal Routing, Sign-Up Flow & Hub Redesign	Epic: PMO-5000 · Phase 1 · Apr–Jun 2026	Approvers: Ariel Goldman · Manny Steigman · Jay Lindner	Figma: Jay Lindner · Reviewed & approved by Ariel Goldman
--	---	---	---